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SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD: 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities, 
quality assurance (CQA), quality control (CQC) and engineering activities for the period June 25 – July 1, 2021. 
The Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security; 
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project 
Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the project 

SharePoint site is available at the following link:   

SITE HEALTH, SAFETY, AND SECURITY 
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period June 25 – July 1, 2021 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   

Comments:  there were no injuries or incidents this week.   

COMMUNITY LIAISON 

 Community notifications continue to be sent to Mr. Sherwood for site equipment deliveries and WTP 
Solids transport.   

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS  
Weekly Progress Meeting: 
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on 
Wednesday, 30 June 2021 at 10:00; 

 EPA 
 Spokane Tribe of Indians 
 Army Corps of Engineers (USACE) 
 Dawn Mining Company (DMC)/Newmont  
 WME 
 AJAX 
 Stantec 

 

Meeting Action Items: 
 Confirmed project update meeting with EPA and Spokane Tribe of Indians on 19-21 July 2021 
 Confirmed soil verification sampling scheduled for week of 19 July 2021 for South Construction Support 

Zone Final Status Survey Work Plan and Pit 4 Overburden Upper Area Final Status Survey Work Plan 
 

PROJECT: Midnite Mine Remediation REPORT NO:      2021-14 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   

(b) (6)
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EPA Plan/Document Approvals: 
 None 

 

Regulatory Site Visit(s): 
 Mark Fillius, USACE, was on Site on 28 June through July 1.  

 

REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of June 25 – July 1, 2021, the following activities were conducted:  

 Newmont excavated, hauled and placed low activity/low reactivity material from the west side of the 
South Waste Rock Pile (SWRP), the Pit 4 Overburden Pile, and the South Construction Support Zone 
(CSZ).  Newmont placed these materials in the Pit 4 Waste Containment Area (WCA). 

 Newmont extended the West Infiltration Collectors. 
 WME and Nile Environmental performed the Final Status Survey gamma scan of the South Construction 

Support Zone on 26 June.  CQC and CQA personnel confirmed that areas with elevated gamma levels 
are associated with bedrock and do not contain visible mine waste. 

 SLV Earthmovers continued crushing and screening material from the Hillside Waste Rock Pile (HSWRP) 
to produce Drain Gravel, Liner Bedding and Geomembrane Bedding Material. Newmont hauled these 
materials to stockpile locations designated in the 2021 Crushing and Stockpiling Work Plan (Stantec, 
2021). Estimated quantities of materials produced are presented in Table 1. 

 Collection of Quality Control samples from the crushing and screening operation continued with samples 
of Drain Gravel, Liner Bedding, and Geomembrane Bedding Material submitted to Budinger and 
Associates for gradation analysis.  

 Stantec performed Method 9 visible emissions observations at the crushing and screening operation on 
the HSWRP on 29 June. Visible dust from the crushing operation conformed with project requirements. 

 Northwest Linings installed four patches on the primary liner in the west cell of the South Pond on 1 July.  
Newmont began transferring water from the east cell to the west cell following installation of the patches 

 Northwest Linings installed half pipe “curbs” along the crest of the ponds to each side of the riser pipes.  
The curbs are intended to reduce the amount of soil and rock from the berm from entering the pond. 

 Hi-Tech Rockfall paused the installation of the attenuator systems on the west side of the Pit 3.  Hi-Tech 
Rockfall did not work at site 28 June through 2 July due to the extreme heat. 

 Stantec performed South Pond Embankment Stability inspection on 2 July. The embankment remains 
stable, movement monitoring points remain within tolerance, and water level in the South Pond 
Piezometer is below pumping level.  Ground water level in the South Pond piezometer was monitored 
daily and remains below action level.  

 Budinger and Associates installed a vibrating wire transducer in the South Pond piezometer.  The 
datalogger was started on 1 July with water level recorded every 6-hours. 

 Newmont welded 10-inch HDPE pipe for the Pit 3 dewatering system.   
 Halme Construction continued to fuse HDPE pipe for the effluent pipeline. 
 Halme Construction continued clearing and grubbing the effluent pipeline alignment along the New 

Access Road.   
 Halme Construction began screening native soils from the pipeline alignment along the New Access 

Road for possible use as bedding material. 
 M+L Construction installed the effluent pipeline under West End Road using Horizontal Directional Drilling 

(HDD) on 28 June. 
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Table 1 – 2021 Production Estimates  

Material 

Reporting Period Year-to-date 
Annual 

% 
Complete 

Planned 
Production 

(yd3) 

Estimated  
Volume1 

(yd3) 

% of 
Planned 

Planned 
Production 

(yd3) 

Estimated 
Volume1 

(yd3) 

% of 
Planned 

Haulage to Pit 4 

SWRP 17,919  43,176  241%  333,442  477,008  134%  63% 

Pit 4 
Overburden 

14,700  20,496  139%  112,420  294,476  262%  88% 

Total 32,619  63,672  195%  445,862  771,484  173%  68% 

Aggregate Production 

Drain Gravel 8,500  7,679  90%  117,300  83,585  71%  28% 

Liner Bedding 0  1,138  ‐‐  8,610  7,945  92%  86% 

Geomembrane 
Bedding 8,500  9,393  111%  117,300  87,107  74%  23% 

Total 17,000  18,210  107%  243,210  178,637  73%  26% 

1 - Truck load assumed to be 27 yd3 

 

Stormwater Pollution Prevention Plan (SWPPP) 

 SSEC-Apex hydroseeded and mulched the New Topsoil Pile on 30 June. 
 Newmont continued installing a diversion channel along the east edge of the Pit 4 Overburden Pile. 
 Halme Construction installed BMPs along the effluent pipeline alignment between West End Road and 

Blue Creek Road and along Blue Creek Road. 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 

 Approximately 15 gallons of Transmission, Drive Train Oil (TDTO) spilled from the left, middle axle wheel 
of a haul truck when the wheel seal failed on 29 June.  The truck was shut down as soon as the leak was 
observed and absorbent pads were placed to absorb the leakage.  Impacted soils were disposed of in Pit 
4. 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

 Halme Construction soil screen. 

The following equipment was demobilized from the Site during this reporting period. 
 None.  

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and 
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery. 
 

Materials:  

The following material was delivered to the Site during this reporting period. 
 Culverts for Blue Creek and New Access Roads. 

 



 
Midnite Mine Project Report, 

June 25 – July 1, 2021 

 

Page 4 of 15  

 

CONSTRUCTION QUALITY ASSURANCE 

Dust Control and Monitoring  
 
Seven dust monitors operated on site at the locations and for the time intervals listed in Table 2 below.  There 
was no exceedance of the TSP action level (>260 µg/m3) during this time-period. 

Bison Engineering (Bison) was on site Tuesday (6/29/2021) to conduct monthly dust monitor calibrations and the 
quarterly meteorological station calibration.  In addition to calibrations, Bison relocated sampler ES-8 to the north 
end of the New Access Road (NAR) to monitor construction activities associated with the NAR and the Effluent 
Pipeline construction. 

Table 2 - TSP Dust Monitoring Locations during reporting period June 25 – July 1, 2021  

Monitor ID Location Description Start Date 

Status 

F
ri

 

S
at

 

S
u

n
 

M
o

n
 

T
u

e 

W
ed

 

T
h

u
rs

 

ES-1 (stationary) Midnite Mine Top of Pit 4 03/23/21 D/N   D/N D/N D/N D/N 

ES-2 (stationary) Midnite Mine Southeast Boundary 03/23/21 D/N   D/N D/N D/N D/N 

ES-3 (stationary) Midnite Mine West Boundary 03/23/21 D/N   D/N D/N D/N D/N 

ES-4 (roving) Northeast Side of the SCSZ 04/16/21 D/N   D/N D/N D/N D/N 

ES-5 (roving) Northeast of the Mid-SWRP 03/24/21 D/N   D/N D/N D/N D/N 

ES-6 (roving) East of HSWRP above High Road 03/23/21 D/N   D/N D/N D/N D/N 

ES-7 (roving) Northeast of HSWRP at Pit 4 03/23/21 D/N   D/N D/N D/N D/N 

ES-8 (stationary) NAR ~Station 14+00 06/29/21 O   O N D/N D/N 
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (fog, smoke, pollen, heavy rain, etc.) 
O=Off - Special Circumstances 

* Equipment malfunction (Battery/Power Supply or Other) 

Project Documentation  
Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices 
(DCNs), Non-Compliance Notifications (NCNs), Requests for Information (RFIs), Submittals, and Other Items 
received during this time-period are shown in the table below: 
 
CQA Documentation 

CQC-CQA Field Acceptance Forms 
Acceptance 
No. 

Title CQC-CQA Issue Date 

None   

Project DCNs 
DCN No. Title Submittal Date EPA Response Date 
None    
Project ECNs 
ECN No. Title Submittal Date EPA Response Date 
2021-01 Monitoring and Control of Phreatic Levels in 

the South Pond Embankment 
 

3/19/2021 Conditional Approval 
Received on 5/11/2021 

 



 
Midnite Mine Project Report, 

June 25 – July 1, 2021 

 

Page 5 of 15  

Dewatering well pump test was conducted 
on Friday (5/28/2021). 
 
EPA Comments – Provide a summary 
report of findings with a final plan for 
dewatering.  If dewatering is necessary, 
include a schedule for dewatering. 

 
 

2021-02 Modifications to Pit 3 Underdrain and 
Dewatering Sumps 

6/8/2021 EPA - TBD 

Notice of Non-Compliance 
NNC No. and 
Dates 

Title/Description CQA  CQA/EPA Response 
Date(s) 

None    

Project RFIs 
 
RFI No. 

 
Title 

 
CQC Submittal Date 

CQA/EPA Response 
Date(s) 

2021-04 
 
 
 
2021-04, Rev 1 

Earthen Berm Pipe Anchor 
 
 
 
Revised RFI Received 6/25/2021 

5/26/2021 
 
 
 

 

CQA - 6/4/2021 
EPA – Disapproved 

6/4/2021 
 

CQA 6/25/2021 
EPA – TBD 

HC-2021-05 Use of Low-Pressure Air Test Instead of 
Hydrostatic Test 
Effluent Pipeline 
 
Engineer’s Response Received 6/17/2021 

6/7/2021 
 
 
 

6/17/2021 

CQA – 7/1/2021 
EPA - TBD 

HC-2021-06 NAR Lead-Off Crossing and Pipeline 
Alignment Adjustment 
Effluent Pipeline 
 
Design Engineer’s Response Received 
6/29/2021 

6/17/2021 
 
 
 

CQA – TBD 
EPA - TBD 

HC-2021-07 Alignment Offset Variance Request for Area 
South of West End Road 
Effluent Pipeline 
 
Design Engineer’s Response Received 
6/29/2021 

6/17/2021 CQA – TBD 
EPA - TBD 

HC-2021-08 Use of Native Materials for Bedding Source 
Effluent Pipeline 
 
Waiting for Response Based on Input by 
STOI 

6/29/2021 CQA – TBD 
EPA - TBD 

HC2021-09 Use of Alternative Testing Method for 
Radium 226 
Effluent Pipeline 

6/29/2021 CQA – TBD 
EPA - TBD 

Submittals 
Submittal No. Title CQC Submittal Date CQA/EPA Response 

Date(s) 
01300-04 Rockfall Mitigation Material Information for 

Pit 3 
 
Received Manufacturer’s Certification 
Letters from Geobrugg and Williams 
Form w/r/t MTRs on 6/23/2021 

5/4/2021 
 
 

6/23/2021 
 

CQA Acceptance 
5/27/2021 

 
EPA - TBD 
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02970-06.1 Revised - Midnite Mine Permanent Seed Mix 
List   
 
Due to lack of availability – substitute 
different varieties of the same species.  

6/7/2021 CQA – 6/15/2021 
EPA – TBD 

HC-01575-02.1 Addendum to SPCC – Fuel Tanks 
Effluent Pipeline 
 
EPA returned with Comments – Discuss 
with EPA 

6/10/2021 CQA – 6/14/2021 
EPA - TBD 

HC-02593-01.2 Engineered Manhole Drawings 
Effluent Pipeline 
 
Stantec approved with comments on 
6/28/2021 

6/23/2021 CQA – TBD 
EPA - TBD 

HC-02200-01.1 Gradation Samples for Top/Base Course 
Effluent Pipeline 

6/17/2021 CQA – 6/21/2021 
EPA - TBD 

02272-15 South Pond Geomembrane – 2021 Liner 
Repairs 

6/21/2021 CQA – TBD 
EPA - TBD 

HC-02594-01.1 Calibration Certification for Halme 
Datalogger 
Effluent Pipeline 

6/18/2021 CQA – 6/23/2021 
EPA - TBD 

HC-02593-01.1 Rings and Lids for Manholes 
Effluent Pipeline 

6/24/2021 CQA – TBD 
EPA - TBD 

HC-02200-03.1 Native Screen Bedding Sample Analysis 
Effluent Pipeline 
 
Gradation Under Review by Design 
Engineer 

6/24/2021 CQA – TBD 
EPA - TBD 

Other Items 
Item Title Comments 

GW-54 Hydrostatic Pressure Test for GW-54 Pipeline (3-inch DR11 HDPE 
Pipe) 

CQA Approved 
6/22/2021 

CQC/CQA 
Acceptance 
Form 2021-08 

West Infiltration Collection System – Main Channel (Section 10) 
Subgrade Inspection 

CQA Approved 
6/22/2021 

CQC/CQA 
Acceptance 
Form 2021-09 

West Infiltration Collection System – Finger Drain 2 (Section 10) 
Subgrade Inspection 

CQA Approved 
6/23/2021 

CQC/CQA 
Acceptance 
Form 2021-10 

West Infiltration Collection System – Finger Drain 3 (Section 5) 
Subgrade Inspection 

CQA Approved 
6/23/2021 

Copies of the updated CQA Logs are located on the project SharePoint site under the 2021 CQA Folder.  

Site Inspections  
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site.  

Preparatory Inspections / Meetings 
 South CSZ FSS Meeting 

Initial Phase Inspections 
 South CSZ Preliminary Gamma Scans Conducted 
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Follow-up Phase and Ongoing Inspections 
 South CSZ FSS Conducted – Additional excavation required 
 South Pond – Liner repairs conducted in the West Cell 
 Mine Waste Placement in Pit 4 – Low activity/low reactivity material from the SWRP, Middle Overburden 

Pile and South CSZ materials placed - no restrictions on placement. 
 Pit 3 Dewatering Pipe – Pipe welds/reports for 10-inch DR11 HDPE Pipe 
 Hydrostatic Pressure Test - GW-54 3-inch DR11 HDPE Pipe  
 Dust Monitoring System – Tracking site-wide alerts and alarms 
 Relocated SW Topsoil Stockpile – Hydroseeding completed 
 Periodic observations on placement of construction debris/trash in the Pit 4 WCA. 
 Effluent Pipeline – HDPE pipe welds/reports 
 Effluent Pipeline – Directional drilling and pipe placement at West End Road 
 Effluent Pipeline - Small diesel spill observed along (< 2 gallons) 

Completion Inspections 
 None 

THREE WEEK LOOKAHEAD SCHEDULE 
A copy of the Three Week Lookahead Schedule is provided as Attachment A. 
 
Report completed and submitted by: 
 

Andrew Liffring, P.E. 
Project Construction Director 

Attachments 
 Attachment A – Midnite Mine 3 Week Lookahead Schedule 

Photos of pertinent items are provided below. 
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Figure 1 – Excavating, loading and hauling of low activity/low reactivity material from the South Waste Rock Pile – Mid. 

 

 
Figure 2 – Progress of excavation at the Pit 4 Overburden Pile. 
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Figure 3 – Excavation, loading and hauling of low activity/low reactivity material from the Pit 4 Overburden, view looking east. 

 

 
Figure 4 – Progress of surface grading at the Pit 4 Overburden. 
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Figure 5 – Crushing and screening operations at the HSWRP. 

 

 
Figure 6 – Detail view of rockfall protection drape installed in Pit 3. 
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Figure 7 – Checking “hot spots” in the CSZ to verify that all visible mine waste had been removed in those locations. 

 

 
Figure 8 – SSEC-Apex hydroseeding the New Topsoil Pile. 
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Figure 9 – Northwest Lining crew extrusion welding patch under pump riser in the west cell of the South Pond. 
 

 
Figure 10 – Northwest Linings  vacuum box testing the patch placed under the riser pipe. 
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Figure 11 – Half-pipe curbs installed at the South Pond crest. 
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 



Activity ID Activity Name RD %
Complete

Start Finish

17. Excava17. Excavation and placement of materials into Pit #4 41d 29-Mar-21 A 30-Aug-21

17-1240 Excavate and Haul SWRP (Middle Zone Mining -All Phase A) Pit 10d 89% 29-Mar-21 A 16-Jul-21

17-1220 Excavate and Haul Pit 4 Overburden middle section 30d 77% 12-May-21 A 30-Aug-21

18. Comple18. Complete Repair of South Pond 6d 23-Apr-21 A 12-Jul-21

18-1040 Support South Pond Pumping Station construction Commision So 6d 50% 23-Apr-21 A 12-Jul-21

20. Haul an20. Haul and place Cover material over the Pit#4 WCA 121d 29-Mar-21 A 23-May-22

20-1050 Haul Crushing and Screening Rejects Material to Pit#4 116d 4% 29-Mar-21 A 16-May-22

20-1060 Produce Geomembrane Bedding for Pit#4 116d 23% 29-Mar-21 A 16-May-22

20-1070 Haul Geomembrane Bedding to Stockpiles for Pit#4 Cap 121d 23% 29-Mar-21 A 23-May-22

26. Constr26. Construct the new WTP and Pipeline for discharge 27d 07-Jun-21 A 10-Aug-21

26-3070 Erosion Control BMP's & Site Controls 1d 10% 07-Jun-21 A 02-Jul-21

26-3090 Material Staging & Pipe Fusing 27d 45% 07-Jun-21 A 10-Aug-21

26-1270 Place erosion control Best Management Practices on New Stockpi 0d 90% 07-Jun-21 A 02-Jul-21

26-3080 Clearing & Grubbing 10d 45% 18-Jun-21 A 16-Jul-21

26-3110 Begin at STA 14+63.53 0d 0% 02-Jul-21

26-3120 Install MH at STA 34+55 7d 0% 02-Jul-21 13-Jul-21

26-3130 Progress to STA 50+00 7d 0% 13-Jul-21 21-Jul-21

26-3360 18" Culvert Installation at West End Approach 1d 0% 19-Jul-21 19-Jul-21

26-3370 Roadway Subgrade Prep 5d 0% 20-Jul-21 26-Jul-21

26-3140 Progress to STA 66+00 6d 0% 22-Jul-21 29-Jul-21

26-3380 Ditch Shaping and Grading 4d 0% 27-Jul-21 30-Jul-21

27. Produc27. Produce drain rock and other materials necessary for the sub-waste liner 117d 29-Mar-21 A 17-May-22

27-1000 Produce Drain Gravel for Pit 3 117d 28% 29-Mar-21 A 17-May-22

27-1030 Haul Drain Gravel, Stockpile (301k cy) 117d 28% 29-Mar-21 A 17-May-22

27-1060 Produce Liner Bedding for Pit 3 20d 86% 28-Apr-21 A 30-Jul-21

27-1070 Haul Liner bedding to Stockpile for Pit 3 (15,000 cy) 20d 86% 28-Apr-21 A 30-Jul-21

28. Initiate 28. Initiate construct of the Pit#3 sump including initial construction of unde 20d 03-May-21 A 30-Jul-21

28-1250 Install rock fall protection (PH 1) 18d 70% 03-May-21 A 28-Jul-21

28-1150 Route new temporary line from GW54 to South Pond 20d 50% 09-Jun-21 A 30-Jul-21

Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr
Jun 27 Jul 04 Jul 11 Jul 18

Item 26

 Midnite Mine RAWP - Three Week Look Ahead Data Date: 02-Jul-21     
Print Date: 02-Jul-21    
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